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Completed Activities
Completed Technology Collection Activities
Completed Data Cleansing Activities 
Coordinated and Facilitated Standards Committee 
meetings
Generated Reports for use by Standards Committees
Conducted 4th and 5th EA Awareness Seminars 

EA and the Value Proposition
EA Maturity Models

Reviewed and Analyzed Technology Information
Developed Transition Plan
Responded to Agency Inquiries
Moved Repository to Production Environment

Project Status



Repository Access
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www.dbm.maryland.gov

Select IT 
Architecture

http://www.dbm.maryland.gov/
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Select Maryland’s 
IT Enterprise 
Architecture 
Repository 
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Enter your ITAC Username 
and Password

Select MTAF TRM
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Username:  MTAFUSER

Password:  Will be sent 
in an email
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Number of licenses purchased: 11 Concurrent



MTAF Phase II
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MTAF Phase II

Tasks:
Conduct EA Seminars
Design Governance Structure
Maintain Repository
Develop Reports
Capture and Model System Data
Update Transition Plan

Maintain the existing and build out the application 
layer of the State’s Enterprise Architecture.
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MTAF Phase II

TRM Product 1

TRM Product 3

TRM Product 2

TRM Product 4

TRM Product 5

TRM Product 6

TRM Product 7

TRM Product 8

TR
M

System 1SR
M

System 2 System 3

Agency 1

Agency 2

Agency 3

Agency 4

Agency
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Share Technology Information/Resources
Assist in IT Strategic Planning
Support ITMP Development
Perform Impact Analysis
Identify Enterprise-Wide Opportunities
Accelerate/Improve Procurement of 
Technology

Value & Benefits
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System Data
Name
Acronym
Description
Owner
Lifecycle Status
Version
Production Date
Category

Service Level
User Number
System Management
Architecture Tiers
Nodes
Architecture Tier 
Interfaces
Service
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EA Seminars
Seminar 1:  November 17th, 2005
Seminar 2:  April 17th, 2006

Governance Structure
Due:  January 20th, 2006

Repository Maintenance & Reports
Release 1:  November 
Release 2:  March 
Release 3:  June

Timeline
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Capture & Model System Data
Collect System Data:  Now - December 8th, 2005
Validate with Agencies:  January - May

Update Transition Plan
Due:  June 27th, 2006

Timeline
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Provide Feedback on Repository
Validate list of systems for your agency
Prioritize your list of systems
Provide Access to System Information

System Design Documentation
System Operations Manuals
Training Manuals 
System developers

We need your help!
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MTAF@dbm.state.md.us
Bill Dye    410-260-7085

Paula Ebnet 410-260-7197

mailto:MTAF@dbm.state.md.us
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